COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 02/ 2013

ESTI MATE SUMVARY 12: 29: 48
CONTI D C18771 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 18771- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 60.0  DAYS TI ME ALLOW 130 WORK DAYS
1-70 EXIT 26 DI VERG NG DI AVCND PERCENT TI ME: 46. 15 ORI G TI VE ALLOW 130 WORK DAYS
PROJECT NO NHO701- 214
1-70 EXIT 26 DI VERG NG DI AVCND
NAVE OF RQAD: 006A
PRQJECT COUNTI ES: MVESA
CONTRACTOR:
LAWSON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 09/ 28/ 2013 DATE TI ME STARTED 06/ 28/2013
20 SO SUNSET STREET DATE LET 05/ 09/ 2013 DATE WORK BEGAN 06/ 28/ 2013
P.O BOX 1318 DATE AWARDED 05/ 16/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 03/ 2013 DATE ACCEPTED
L ONGVONT CO 80501-58:303- 444- 8680 DATE NOTI CE TO PROCEED 06/ 28/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 4,868, 483. 18 PARTI Ol PATI NG $ 1,797, 017. 08 $ 846, 799. 07
AWARD PRQIECT AMT: $ 4,485,395 40 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 36.91% TOTAL EARNI NGS 1,797,017. 08 846, 799. 07
FUNDS AVAI LABLE: $  3,071,466.10 STOCKPI LED MATERI ALS 38, 183.06 -5,838.79
GROSS EARNI NGS 1, 835, 200. 14 840, 960. 28
TOTAL CLAI VB $ 0.00 RETAI NAGE -47,340.51 -24,308. 97
SECURI TI ES ENCUMVBERED 47, 340. 51 37,207.53
NET EARNI NGS 1, 835, 200. 14 853, 858. 84
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1, 835, 200. 14 853, 858. 84
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 853, 858. 84

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18771 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18771-BID ESTI MATE RUN 10/ 02/ 2013
PRQJECT: NHO701- 214 ESTI MATE NO 0004 12: 29: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 550
LS 0. 300 9, 000. 00
30, 000. 00000 0. 850 25, 500. 00
0010 202-00019 *Renoval of Inlet 3. 000 2.000
EACH 1. 000 700. 00
700. 00000 3. 000 2,100. 00
0015 202- 00026 Renoval of Slope and Ditch Paving 467. 000 314. 000
SY 0. 000 0. 00
22.50000 314. 000 7, 065. 00
0020 202- 00035 *Renoval of Pipe 456. 000 124. 000
LF 129. 000 2,838.00
22. 00000 253. 000 5, 566. 00
0025 202- 00090 *Renoval of Delineator 14. 000 0. 000
EACH 0. 000 0. 00
5.20000 0. 000 0. 00
0030 202- 00190 Renoval of Concrete Median Cover Material 622. 000 622. 000
SY 0. 000 0. 00
12. 50000 622. 000 7,775.00
0035 202-00203 Renoval of Curb and Cutter 2, 060. 000 1, 812. 000
LF 0. 000 0. 00
6. 40000 1, 812. 000 11, 596. 80
0040 202-00240 *Renoval of Asphalt Mat (Pl aning) 22,286. 000 12, 330. 000
SY 8, 793. 000 23, 301. 45
2. 65000 21,123. 000 55, 975. 95
0045 202- 00250 *Renoval of Pavenent Marking 2,590. 000 2, 050. 000
SF 540. 000 1,512. 00
2.80000 2,590. 000 7,252.00
0050 202-00700 *Renoval of Light Standard 17. 000 0. 000
EACH 1. 000 315. 00
315. 00000 1. 000 315. 00
0055 202- 00705 *Removal of Light Standard Foundation 17. 000 0. 000
EACH 1. 000 315. 00
315. 00000 1. 000 315. 00



CONTI D C18771 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 18771-BI D ESTI MATE RUN 10/ 02/ 2013
PRQJECT: NHO701- 214 ESTI MATE NO 0004 12:29: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-00810 *Renoval of G ound Sign 46. 000 28. 000
EACH 0. 000 0. 00
73. 00000 28. 000 2,044.00
0065 202-00827 *Renoval of Pull Box 12. 000 0. 000
EACH 1. 000 52.00
52. 00000 1. 000 52.00
0070 202-00840 *Renoval of Traffic Signal Pole 3. 000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
0075 202-00848 *Removal of Traffic Signal Controller and Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
625. 00000 0. 000 0. 00
0080 202- 00900 *Renoval of Concrete Footing 4.000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0. 00
0085 202-01130 Renoval of Guardrail Type 3 996. 000 415. 000
LF 0. 000 0. 00
2.70000 415. 000 1, 120. 50
0090 203-00010 *Uncl assi fied Excavation (Conplete In Place) 20, 792. 000 12, 864. 000
CY 3, 965. 000 62, 448. 75
15. 75000 16, 829. 000 265, 056. 75
0095 203-01500 Bl adi ng 100. 000 2.000
HOUR 2.000 360. 00
180. 00000 4. 000 720. 00
0100 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
350. 00000 0. 000 0. 00
0105 203-01622 *Sweepi ng (Wth Pickup Broom 100. 000 5. 250
HOUR 16. 000 3, 200. 00
200. 00000 21. 250 4, 250. 00
0110 206-00100 Structure Backfill (dass 1) 95. 000 95. 000
CY 0. 000 0. 00
75. 00000 95. 000 7,125.00



CONTI D C18771 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18771-BI D ESTI MATE RUN 10/ 02/ 2013
PRQJECT: NHO701- 214 ESTI MATE NO 0004 12:29: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 207-00210 St ockpi | e Topsoi | 1, 000. 000 0. 000
CY 0. 000 0. 00
9. 00000 0. 000 0. 00
0120 208-00002 *Erosion Log (12 Inch) 675. 000 170. 000
LF 30. 000 165. 00
5. 50000 200. 000 1, 100. 00
0125 208-00020 *Silt Fence 525. 000 0. 000
LF 0. 000 0. 00
1. 15000 0. 000 0. 00
0130 208-00045 Concrete Washout Structure 4. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0135 208- 00052 StormDrain Inlet Protection (Type 2) 181. 000 0. 000
LF 0. 000 0. 00
8. 75000 0. 000 0. 00
0140 208-00070 Vehi cl e Tracki ng Pad 4.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0145 208- 00103 Renoval and Di sposal of Sedinent (Labor) 50. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0150 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 50. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0155 208- 00206 *Erosion Control Supervisor 130. 000 29. 000
DAY 26. 000 19, 500. 00
750. 00000 55. 000 41, 250. 00
0160 209- 00600 Dust Palliative (Magnesium Chloride) 1, 500. 000 0. 000
GAL 0. 000 0. 00
7.00000 0. 000 0. 00
0165 210-00816 *Reset Sign Panel (Special) 2.000 0. 000
EACH 0. 000 0. 00
675. 00000 0. 000 0. 00



CONTI D C18771 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 18771-BI D ESTI MATE RUN 10/ 02/ 2013
PRQIECT: NHO701- 214 ESTI MATE NO 0004 12:29: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 212-00006 *Seedi ng (Native) 2.800 0. 000
ACRE 0. 000 0. 00
440. 00000 0. 000 0. 00
0175 212-00032 *Soi | Condi tioning 2.800 0. 000
ACRE 0. 000 0. 00
3, 475. 00000 0. 000 0. 00
0180 213-00004 *Mil ching (Weed Free Straw) 2.800 0. 000
ACRE 0. 000 0. 00
935. 00000 0. 000 0. 00
0185 213-00065 *| norgani ¢ Mul ch 1, 659. 000 0. 000
CY 0. 000 0. 00
73. 00000 0. 000 0. 00
0190 213-00070 *Landscape Weed Barrier Fabric 14, 934. 000 0. 000
SY 0. 000 0. 00
1. 25000 0. 000 0. 00
0195 213-00300 Concr et e Landscape Border 3, 946. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0200 213-00470 *Metal Landscape Border (1/4x5 Inch) 2, 735. 000 0. 000
LF 0. 000 0. 00
7.80000 0. 000 0. 00
0205 304- 03000 *Aggregat e Base Course (C ass 3) 6, 920. 000 0. 000
TON 2,067.900 31, 018. 50
15. 00000 2,067.900 31, 018. 50
0210 304- 06000 *Aggregat e Base Course (C ass 6) 7, 471. 000 961. 330
TON 2,679. 860 40, 197. 90
15. 00000 3, 641.190 54, 617. 85
0215 304- 07009 *Aggregat e Base Course (O ass 7) (Special) 276. 000 0. 000
TON 0. 000 0. 00
18. 00000 0. 000 0. 00
0220 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 116. 000 0. 000
TON 26. 890 3,764. 60
140. 00000 26. 890 3, 764. 60



CONTI D C18771 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18771-BID ESTI MATE RUN 10/ 02/ 2013
PRQJECT: NHO701- 214 ESTI MATE NO 0004 12: 29: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 403-34841  *Hot M x Asphalt (Gading SX) (100) (PG 64-22) 772. 000 0. 000
TON 205. 350 19, 857. 35
96. 70000 205. 350 19, 857. 35
0230 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 302. 000 0. 000
TON 0. 000 0. 00
133. 00000 0. 000 0. 00
0235 411-10255  *Enulsified Asphalt (Sl ow Setting) 107. 000 0. 000
GAL 37.000 114.70
3.10000 37.000 114.70
0240 412-00900 *Concrete Pavenment (9 Inch) 21, 247. 000 0. 000
Sy 8, 707. 000 417, 936. 00
48. 00000 8, 707. 000 417, 936. 00
0245 412-00920 *Concrete Pavenment (9 Inch) (Fast Track) 3, 749. 000 0. 000
SY 0. 000 0. 00
50. 00000 0. 000 0. 00
0250 420-00133 Ceotextile (Separator) (Cass 2) 0. 000 0. 000
SY 0. 000 0. 00
3.80000 0. 000 0. 00
0255 503-00042 *Drilled Caisson (42 Inch) 68. 000 0. 000
LF 0. 000 0. 00
375. 00000 0. 000 0. 00
0260 503-00048 *Drilled Caisson (48 Inch) 20. 000 0. 000
LF 0. 000 0. 00
415. 00000 0. 000 0. 00
0265 506-01020 Geogrid Reinforcenment 5, 431. 000 0. 000
5% 2,075. 000 7,781.25
3. 75000 2,075. 000 7,781.25
0270 507- 00000 Concrete Slope and Ditch Paving 59. 000 0. 000
CY 0. 000 0. 00
325. 00000 0. 000 0. 00
0275 601- 03050 *Concrete Cass D (Vall) 51. 000 51. 000
CY 0. 000 0. 00

470. 00000 51. 000 23, 970. 00



CONTI D C18771 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18771-BI D ESTI MATE RUN 10/ 02/ 2013
PRQJECT: NHO701- 214 ESTI MATE NO 0004 12:29: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 601-40301 Structural Concrete Coating 1, 156. 000 0. 000
SF 0. 000 0. 00
1. 75000 0. 000 0. 00
0285 602- 00020 *Rei nforcing Steel (Epoxy Coated) 2, 140. 000 2, 140. 000
LB 0. 000 0. 00
0. 95000 2, 140. 000 2,033.00
0290 603-01125 *12 Inch Reinforced Concrete Pipe (Conplete In Place) 34. 000 34. 000
LF 0. 000 0. 00
95. 00000 34. 000 3,230. 00
0295 603-01155 *15 Inch Reinforced Concrete Pipe (Conplete In Place) 41. 000 41.000
LF 0. 000 0. 00
98. 00000 41. 000 4,018. 00
0300 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 331. 000 40. 000
LF 148. 000 14, 060. 00
95. 00000 188. 000 17, 860. 00
0305 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 503. 000 186. 000
LF 159. 000 15, 900. 00
100. 00000 345. 000 34, 500. 00
0310 603-05012 *12 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
650. 00000 1. 000 650. 00
0315 603- 05015 *15 Inch Reinforced Concrete End Section 3.000 3. 000
EACH 0. 000 0. 00
700. 00000 3. 000 2,100. 00
0320 603-05018 *18 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 1. 000 750. 00
750. 00000 1. 000 750. 00
0325 603- 05024 *24 Inch Reinforced Concrete End Section 4. 000 0. 000
EACH 2.000 1, 600. 00
800. 00000 2.000 1, 600. 00
0330 604- 19005 *Inl et Special (5 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
4, 280. 00000 0. 000 0. 00



CONTI D C18771 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18771-BI D ESTI MATE RUN 10/ 02/ 2013
PRQJECT: NHO701- 214 ESTI MATE NO 0004 12:29: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 604-20003 *Qutlet Structure (Special) 1. 000 0. 000
EACH 0. 000 0. 00
5, 200. 00000 0. 000 0. 00
0340 604-30010 *Manhol e Sl ab Base (10 Foot) 2.000 0. 000
EACH 1. 000 2,820.00
2,820. 00000 1. 000 2,820.00
0345 606- 00301 Quardrail Type 3 (6-3 Post Spacing) 620. 000 0. 000
LF 0. 000 0. 00
18. 40000 0. 000 0. 00
0350 606-00710 Quardrail Type 7 (Style CA) 1, 010. 000 0. 000
LF 0. 000 0. 00
68. 00000 0. 000 0. 00
0355 606- 00715 Quardrail Type 7 (Style CA)(Concrete dare Screen) 325. 000 0. 000
LF 0. 000 0. 00
240. 00000 0. 000 0. 00
0360 606-02003 End Anchorage (Nonfl ared) 4. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0365 608-00000 Concrete Sidewal k 1, 654. 000 0. 000
SY 0. 000 0. 00
31. 50000 0. 000 0. 00
0370 608-00010  Concrete Curb Ranp 205. 000 0. 000
SY 0. 000 0. 00
95. 00000 0. 000 0. 00
0375 609-21020 Curb and Qutter Type 2 (Section I1-B) 5, 448. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0380 610- 00020 Medi an Cover Material (Patterned Concrete) 7,100. 000 0. 000
SF 0. 000 0. 00
6. 50000 0. 000 0. 00
0385 613- 00206 *2 Inch BElectrical Conduit (Bored) 100. 000 0. 000
LF 0. 000 0. 00
18. 75000 0. 000 0. 00



CONTI D C18771 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18771-BI D ESTI MATE RUN 10/ 02/ 2013
PRQJECT: NHO701- 214 ESTI MATE NO 0004 12:29: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 613- 00306 *3 Inch Electrical Conduit (Bored) 599. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0.00
0395 613-01200 *2 Inch Electrical Conduit (Plastic) 10, 262. 000 6, 951. 000
LF 3,311. 000 30, 792. 30
9. 30000 10, 262. 000 95, 436. 60
0395 MATERI AL ALLOMNCE SM 2" El ectrical Conduit (Plastic) 2,848. 996
LF -2,848. 996 -2,611.39
0. 91660 0. 000 0. 00
0400 613-01300 *3 Inch Electrical Conduit (Plastic) 6, 188. 000 2,252.000
LF 1, 630. 000 15, 240. 50
9. 35000 3, 882. 000 36, 296. 70
0400 MATERI AL ALLOMNCE 3 In El ec Conduit (Plastic) 4,507. 000
LF -1, 630. 000 -3, 227.40
1. 98000 2,877.000 5, 696. 46
0405 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
18, 000. 00000 0. 000 0. 00
0410 613-40010 *Li ght Standard Foundati on 44. 000 6. 000
EACH 0. 000 0. 00
830. 00000 6. 000 4, 980. 00
0415 614-00011 *Sign Panel (dass I) 516. 000 0. 000
SF 0. 000 0. 00
16. 70000 0. 000 0. 00
0420 614-00012 *Sign Panel (Oass I1) 61. 000 0. 000
SF 0. 000 0. 00
19. 75000 0. 000 0. 00
0425 614-00013 *Sign Panel (Oass Ill) 312. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0430 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 22.000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00



CONTI D: C18771 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18771-BI D ESTI MATE RUN 10/ 02/ 2013
PRQJECT: NHO701- 214 ESTI MATE NO. 0004 12:29:48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0435 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 34. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
360. 00000 0. 000 0.00
0440 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 6. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
415. 00000 0. 000 0.00
0445 614- 03100 *Concrete Footing (Traffic Signal Pole) 1. 000 0. 000
EACH 0. 000 0. 00
625. 00000 0. 000 0.00
0450 614- 32400 *Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
43, 000. 00000 0. 000 0.00
0455 614-70336 *Traffic Signal Face (12-12-12) 10. 000 0. 000
EACH 0. 000 0. 00
730. 00000 0. 000 0.00
0460 614- 72855 *Traffic Signal Controller Cabinet 2. 000 0. 000
EACH 0. 000 0. 00
18, 750. 00000 0. 000 0.00
0460 MATERI AL ALLOMNCE SM Traffic Signal Controller Cabinet 2.000
EACH 0. 000 0. 00
13, 900. 00000 2.000 27,800. 00
0465 614-72864 *Fire Preenption Unit 4. 000 0. 000
EACH 0. 000 0. 00
4, 200. 00000 0. 000 0.00
0465 MATERI AL ALLOMANCE Fire Preenpt Unit 4.000
EACH 0. 000 0. 00
1, 171. 65000 4. 000 4, 686. 60
0470 614-72886 *Intersection Detection System (Canera) 4.000 0. 000
EACH 0. 000 0. 00
6, 800. 00000 0. 000 0.00
0475 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0. 000 0. 000
EACH 0. 000 0. 00
16, 750. 00000 0. 000 0.00



CONTI D C18771 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18771-BI D ESTI MATE RUN 10/ 02/ 2013
PRQJECT: NHO701- 214 ESTI MATE NO 0004 12:29: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0480 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 3. 000 0. 000
EACH 0. 000 0. 00
18, 800. 00000 0. 000 0. 00
0485 614- 84000 *Traffic Signal Pedestal Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0490 614-85130 *| npact Attenuator (Quadguard I1) 6. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0495 614-86232 *Traffic Signal Controller (Solid State) 2.000 0. 000
(Ful I - Act uat ed) EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0500 625- 00000 *Construction Surveying 1. 000 0. 360
LS 0.170 5, 950. 00
35, 000. 00000 0. 530 18, 550. 00
0505 626- 00000 *Mobi | i zat i on 1. 000 0. 500
LS 0. 100 36, 500. 00
365, 000. 00000 0. 600 219, 000. 00
0510 626- 01000 *Public Information Services 1. 000 0. 400
LS 0. 100 2, 000. 00
20, 000. 00000 0. 500 10, 000. 00
0515 627-00001 *Pavenent Marking Pai nt 100. 000 39. 000
GAL 0. 000 0. 00
45. 00000 39. 000 1, 755. 00
0520 627-00005 *Epoxy Pavenent Mar ki ng 7.000 0. 000
GAL 0. 000 0. 00
320. 00000 0. 000 0. 00
0525 627-02001 *Preformed Plastic Pavenent Marking (Type I1) 6, 373. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0530 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 1, 945. 000 0. 000
SF 0. 000 0. 00
11. 40000 0. 000 0. 00



CONTI D C18771 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 18771-BID ESTI MATE RUN 10/ 02/ 2013
PRQIECT: NHO701- 214 ESTI MATE NO 0004 12: 29: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0535 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol) 498. 000 0. 000
SF 0. 000 0. 00
16. 30000 0. 000 0. 00
0540 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 710. 000 0. 000
Li ne
) SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0545 630-00000  *Fl aggi ng 3, 500. 000 433.000
HOUR 725. 250 16, 680. 75
23. 00000 1, 158. 250 26, 639. 75
0550 630- 00007 *Traffic Control Inspection 52. 000 16. 000
DAY 8. 000 400. 00
50. 00000 24.000 1, 200. 00
0555 630- 00012 *Traffic Control Managenent 130. 000 34.000
DAY 25. 000 15, 625. 00
625. 00000 59. 000 36, 875. 00
0560 630-80336 *Barricade (Type 3 MB) (Tenporary) 7.000 2.500
EACH 1. 000 155. 00
155. 00000 3.500 542.50
0565 630-80341 *Construction Traffic Sign (Panel Size A) 42.000 17.500
EACH 3. 500 163. 63
46. 75000 21.000 981. 75
0570 630- 80342 *Construction Traffic Sign (Panel Size B) 59. 000 24.500
EACH 1. 500 78. 00
52. 00000 26. 000 1, 352. 00
0575 630-80344  *Construction Traffic Sign (Special) 270. 000 40. 000
SF 2.000 31. 20
15. 60000 42.000 655. 20
0580 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
ype) EACH 0. 000 0. 00
775. 00000 1. 000 775. 00
0585 630-80359  *Portable Message Sign Panel 120. 000 22.000
DAY 24.000 1, 854. 00

77.25000 46. 000 3, 553. 50



CONTI D C18771 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PON: 18771-BI D ESTI MATE RUN 10/ 02/ 2013
PRQIECT: NHO701- 214 ESTI MATE NO 0004 12:29: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0590 630- 80360 *Drum Channel i zi ng Devi ce 700. 000 89. 500
EACH 135. 500 813. 00
6. 00000 225. 000 1, 350. 00
0595 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 21.000 4. 500
EACH 3. 000 46. 80
15. 60000 7.500 117.00
0600 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 30. 000 0. 000
EACH 0. 000 0. 00
20. 75000 0. 000 0. 00
0605 630- 80390 *Channel i zi ng Devi ce (Special) 500. 000 6. 000
EACH 6. 500 81.25
12. 50000 12. 500 156. 25
0610 630- 86800 *Traffic Signal (Tenporary) 1. 000 0. 340
LS 0. 340 17, 000. 00
50, 000. 00000 0. 680 34, 000. 00
0615 700-70010 F/ A M nor Contract Revisions 165, 170. 150 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0620 700-70011 F/ A Partnering 2, 000. 000 1, 325. 000
F A 0. 000 0. 00
1. 00000 1, 325. 000 1, 325. 00
0625 700-70016 F/ A Fuel Cost Adj ustnent 15, 000. 000 0. 000
FA 294. 840 294. 84
1. 00000 294. 840 294. 84
0630 700- 70018 F/ A Roadway Snoot hness | ncentive 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0635 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 3, 000. 000 0. 000
FA 1, 351. 300 1, 351. 30
1. 00000 1, 351. 300 1, 351. 30
0640 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
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CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0645 700- 70025 F/' A Quality Incentive Paynent 65, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 700- 70034 F/ A Grand Val |l ey Power 109, 925. 430 109, 925. 430
F A 0. 000 0. 00
1. 00000 109, 925. 430 109, 925. 43
0655 700- 70082 F/ A Furnish & Install El ectrical Service 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0660 700- 70320 F/ A Sprinklers 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0665 700- 70380 F/ A Erosion Control 500. 000 0. 000
FA 84. 000 84. 00
1. 00000 84. 000 84. 00
0685 604- 19005 Inlet Spec (5 Ft) CO # 003 (MCR # 001) - Added item 18. 000 9. 000
Item Special (5 foot)
EACH 5. 000 22,150. 00
4, 430. 00000 14. 000 62, 020. 00
0690 614-81155  Sig-Light Pole Steel (1-55 Ft) QO 004 (MCR 002) - Added 1. 000 0. 000
Item 55 foot Traffic Mast Arm
EACH 0. 000 0. 00
18, 250. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 4,812,983.18 % 840, 960.28 $ 1, 782, 200. 13
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0670 620-00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
28, 000. 00000 1. 000 28, 000. 00
0675 620-00012 Field Laboratory (dass 2) 1. 000 0. 900
EACH 0. 000 0. 00
25, 000. 00000 0. 900 22,500. 00
0680 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
CAT 0400 CURRENT AMI  $ 55, 500. 00 $ 0.00% 53, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 4,868, 483.18 $

840, 960. 28 $ 1, 835, 200. 13



